
 

 

BILLING CODE 6717-01-P 

DEPARTMENT OF ENERGY 

Federal Energy Regulatory Commission 

 

Grand River Dam Authority     Project No. 1494-438 

 

NOTICE OF MODIFICATION OF PROCEDURAL SCHEDULE 

 

 

 Take notice that the schedule for processing the following hydroelectric 

application has been modified. 

 

a. Type of Application:  Notice of Intent to File License Application for a New 

License and Commencing Pre-filing Process  

 

b. Project No.:  1494-438 

 

c. Date Filed:  February 1, 2017 

 

d. Applicant:  Grand River Dam Authority (GRDA) 

 

e. Name of Project:  Pensacola Hydroelectric Project 

 

f. Location:  The project is located on the Grand (Neosho) River in Craig, Delaware, 

Mayes, and Ottawa Counties, Oklahoma.  The project occupies federal land.
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g. Filed Pursuant to:  18 CFR Part 5 of the Commission’s Regulations  

 

h. Applicant Contact:  Dr. Darrell Townsend, Assistant General Manager, GRDA, 

420 Highway 28, Langley, OK 74359-0070; (918) 256-0616 or 

dtownsend@grda.com. 

 

                                                           
1
 In a filing of April 11, 2018, the Bureau of Indian Affairs provided 

documentation that lands held in trust by the BIA for the benefit of one or more federally-

recognized Indian tribes occur within the existing Pensacola Project boundary.  The total 

acreage of federal lands within the project boundary is unknown at this time. 
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i. FERC Contact:  Rachel McNamara at (202) 502-8340 or 

rachel.mcnamara@ferc.gov. 

 

j. Procedural Schedule:  The Commission’s August 10, 2018, letter established 

August 21, 2018, as the new date for the additional Tribal Consultation meeting.  

The revised deadline for filing the Revised Proposed Study Plan is now September 

24, 2018, and the revised deadline for filing comments on the Revised Proposed 

Study Plan is now October 24, 2018.  As such, the application will be processed 

according to the following revised schedule.  Revisions to the schedule may be 

made as appropriate.  If a date falls on a weekend or holiday, the due date will be 

the following business day. 

 

MILESTONE TARGET DATE 

File Revised Proposed Study Plan  September 24, 2018 

File Comments on Revised Proposed 

Study Plan  

October 24, 2018 

Commission Issues Study Plan 

Determination 

November 8, 2018 

Notice of Formal Study Dispute (if 

necessary) 

November 28, 2018 

Commission Issues Study Dispute 

Determination (if necessary) 

February 6, 2019 

 

DATED: August 10, 2018 

 

 

 

Nathaniel J. Davis, Sr., 

Deputy Secretary. 
[FR Doc. 2018-17655 Filed: 8/15/2018 8:45 am; Publication Date:  8/16/2018] 


